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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

EPA Region 5 Records Ctr.
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284695
Thomas C. Basso, 0SC, Region V, Chicago, IL

D. Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C.
R. Bowden, Chief, Emergency Response Branch 5HS

T. Geischecker, Chief, Response Section 3, 5HS

M. O'Mara, Acting Chief, Emergency Support Division
P. Shutte, Off. Pub. Aff., SPA

C. Kawakami, ORC, U.S. EPA, Ragion V

U.S. Coast Guard, District 2

U.S. Fish and Wildlife Service, Illinois

Bob Wengrow, IEPA, Rocktford, IL

Park Plating site, Loves Park, Winnebago County, IL
D.0. No.: 7460-05-234, Site ID No.: PX

Latitude: 42° 18' 38" Longituda: 89° 2' 53"
POLREP: POLREP 3

TIME PERIOD: 08/31/92 to 09/05/92

Response Authority: CERCLA

NPL Status: Non-NPL

U.S. EPA's EERB initiated a ramoval action at the Park
Plating site, a former electroplating facility, on
6/22/92 with the stabilization of the site and
establishment of compatibility groups. Disposal
arrangements ware made during July and August. The
transportation and disposal phase was i1initiated on
8/31/92. Weather conditions for the week ending 9/5/92
were warm and sunny for most of the week. Conditions
were cool and overcast on 9/2/92. Heavy rains that night
hindered the bulking of the B/N liquids waste stream.

On 8/31/92, ERC8 and TAT mobilized to site. Between 9/1
and 9/5, 21 drums from the acid liquids waste stream and
60 drums from the cyanide liquids waste stream were
overpackad and shippad to Racovery Services, Inc. (RS1).
On the evaning of 9/2/92 1,615 gallons (approximately
half) of the B/N liquids waste stream was transported to
RS1. Heavy rains during the bulking of the B/N streanm
prevented completion of this operation. Twenty drums
belonging to the biphase/organic liquid stream were
ovaerpacked and shipped to Pollution Control Industries of
America (PCIA) on 9/2/92. Om 9/5/92, 12 drums belonging
to the cyanide s0lids waste stream were ovarpackad.
Approximately 3,500 gallons of decon/rain watar wers



dischargad into tha Rock River Water Reclamation Digtrict
(RRWRD) sewer system.

FUTURE
ACTIONS:

1) Arrange digposal of cyanide solids.

2) PFinish bulking and transportation of B/N liquids.

3) Bulk debris and ship to landfill.

4) Decontaminate building floor.

5) Analyze results of soil study and determine next steps

to be taken.
COSTS ;
—_Costg —Ceiling _
TAT $31,603.22 $40,000 $8,396.78
, 200,000 170.4
TOTAL $178,432.78 $240,000 $61,567.22
g WASTE
DISPOSAL
SUMMARY :
Disposal
Waste Straam Quantity Date Shjpped Method  Facility
Acid liquids 21 drums 9/2/92 Treatment RSI
B/N liquids 1,618 gal 9/2/92 Treatment RSI
Cyanide liq. 31 drums 9/3/92 Treatment RSIY
29 drums 9/4/92 Treatment RSI

Biphase/Organics 20 drums 9/4/92 Treatment PCIA
Dacon water 3,500 gal. 9/2/92 Treatment RRWRD
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